

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessor	Resource Names	% Work Complete	Active	Apr 2, '23							Apr 9, '23							Apr 16, '23							Apr 23, '23							Apr 30, '23		
											M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
1			Planning Phase	5 days	Tue 4/4/23	Mon 4/10/23			90%	Yes																															
2			Define scope and objectives	2 days	Tue 4/4/23	Wed 4/5/23		Troy	100%	Yes																															
3			Create timelines, milestones and deliverables	2 days	Thu 4/6/23	Fri 4/7/23	2	Siegel	90%	Yes																															
4			Identify resources, equipment and budget	2 days	Fri 4/7/23	Mon 4/10/23	3	Mishra	80%	Yes																															
5			End Milestone	0 days	Mon 4/10/23	Mon 4/10/23	4		0%	Yes																															
6			Development Phase	5 days	Wed 4/12/23	Tue 4/18/23			96%	Yes																															
7			Design UI and content	2 days	Wed 4/12/23	Thu 4/13/23	4	Siegel,Rak	100%	Yes																															
8			Optimize content	1 day	Fri 4/14/23	Fri 4/14/23	7	Hary	90%	Yes																															
9			User Testing	2 days	Mon 4/17/23	Tue 4/18/23	8	Raghav	90%	Yes																															
10			End Milestone	0 days	Tue 4/18/23	Tue 4/18/23			0%	Yes																															
11			QA assurance	3 days	Wed 4/19/23	Fri 4/21/23			90%	Yes																															
12			Plan to Deploy	3 days	Wed 4/19/23	Fri 4/21/23		Jackson	90%	Yes																															
13			Check for dependencies	1 day	Wed 4/19/23	Wed 4/19/23		Micheal	100%	Yes																															
14			Get the approvals	1 day	Thu 4/20/23	Thu 4/20/23	13	Mishra	100%	Yes																															
15			Deployment in server	1 day	Fri 4/21/23	Fri 4/21/23	14	Charles	70%	Yes																															
16			End Milestone	0 days	Fri 4/21/23	Fri 4/21/23			0%	Yes																															
17			Closure phase	5 days	Mon 4/24/23	Fri 4/28/23			90%	Yes																															
18			Project Sign off	1 day	Mon 4/24/23	Mon 4/24/23		guru	100%	Yes																															
19			Adress any final Concerns	1 day	Tue 4/25/23	Tue 4/25/23	18	Racheal	100%	Yes																															
20			Project Documentation	2 days	Wed 4/26/23	Thu 4/27/23	19	Thomas	100%	Yes																															
21			Handover	1 day	Fri 4/28/23	Fri 4/28/23	20	guru	50%	Yes																															
22			End Milestone	0 days	Fri 4/28/23	Fri 4/28/23			90%	Yes																															

